





Project Document

Date:	02/12/2007
Project ID#:	6

Project Name: Maron Residence

Grouping with Page Break by Group AND Subtotal Label

Page Break by Task Phase and Show Constant Subtotal label

Task Name	TC	Assign To	Milestone	Start	Duration (Days)	Projected Finish	Priority	Status	Complete	Date Complete	Task ID	Predecessors
Regression Testing		Brian Boylan	<input type="checkbox"/>		1		Medium	Not Started			98	
User Acceptance Testing		Brian Boylan	<input type="checkbox"/>		1		Medium	Not Started			99	
Implementation		Brian Boylan	<input type="checkbox"/>		1		Medium	Not Started			100	
Post Implementation Review		Brian Boylan	<input type="checkbox"/>		1		Medium	Not Started			104	
SUBTOTAL					4							



Project Document

Date:	02/12/2007
Project ID#:	6

Project Name: Maron Residence

Task Name	TC	Assign To	Milestone	Start	Duration (Days)	Projected Finish	Priority	Status	Complete	Date Complete	Task ID	Predecessors
Design												
Email Recording		Christine Boylan	<input type="checkbox"/>	01-12-2024	1	01-12-2024	High	In-Progress			91	
Client Requirements Review		Christine Boylan	<input type="checkbox"/>	01-12-2024	1	01-12-2024	High	In-Progress			103	
Scheduling Calls		Christine Boylan	<input type="checkbox"/>	01-12-2024	1	01-12-2024	High	In-Progress			105	
Scheduling Calls 2		Christine Boylan	<input type="checkbox"/>	01-12-2024	1	01-12-2024	High	In-Progress			106	
Kick Off Meeting		Christine Boylan	<input type="checkbox"/>	01-12-2024	1	01-12-2024	High	In-Progress			109	
Scheduling Calls3		Christine Boylan	<input type="checkbox"/>	01-12-2024	1	01-12-2024	High	In-Progress			110	
SUBTOTAL					6							



Project Document

Date:	02/12/2007
Project ID#:	6

Project Name: Maron Residence


Task Name	TC	Assign To	Milestone	Start	Duration (Days)	Projected Finish	Priority	Status	Complete	Date Complete	Task ID	Predecessors
Planning												
Review Meeting with Team		Chris Baker	<input checked="" type="checkbox"/>		2		High	Not Started	100%	10-24-2014	86	
Post Webinar Review		Chris Baker	<input type="checkbox"/>		2		High	Not Started	100%	10-24-2014	87	
Beta Testing		Chris Baker	<input type="checkbox"/>		1		Medium	Not Started	10%		94	
Prepare Demo info		Chris Baker	<input type="checkbox"/>	01-01-2024	2	01-02-2024	High	Completed	100%	10-24-2014	71	
Schedule Webinar		Chris Baker	<input type="checkbox"/>	01-01-2024	2	01-02-2024	High	Completed	100%	10-24-2014	84	
Practice Session		Chris Baker	<input type="checkbox"/>	01-01-2024	2	01-02-2024	High	Completed	100%	10-24-2014	85	
Requirements Gathering		Chris Baker	<input type="checkbox"/>	01-01-2024	2	01-02-2024	High	Completed	100%	10-24-2014	101	
Project Design		Chris Baker	<input type="checkbox"/>	01-01-2024	2	01-02-2024	High	Completed	100%	10-24-2014	102	
Project Quote		Chris Baker	<input type="checkbox"/>	01-02-2024	2	01-03-2024	High	Completed	100%	10-24-2014	107	
Project Approval		Chris Baker	<input type="checkbox"/>	01-03-2024	2	01-04-2024	High	Completed	100%	10-24-2014	108	
SUBTOTAL					19							



Project Document

Date:	02/12/2007
Project ID#:	6

Project Name: Maron Residence

Task Name	TC	Assign To	Milestone	Start	Duration (Days)	Projected Finish	Priority	Status	Complete	Date Complete	Task ID	Predecessors
Post Project												
Webinar		Chris Baker	<input type="checkbox"/>	01-08-2024	2	01-09-2024	High	In-Progress	70%		88	
SUBTOTAL					2							







Project Document

Date:	02/12/2007
Project ID#:	6

Project Name: Maron Residence

Page Break by Task Phase and Show Subtotal label from a Field

Task Name	TC	Assign To	Milestone	Start	Duration (Days)	Projected Finish	Priority	Status	Complete	Date Complete	Task ID	Predecessors
Regression Testing		Brian Boylan	<input type="checkbox"/>		1		Medium	Not Started			98	
User Acceptance Testing		Brian Boylan	<input type="checkbox"/>		1		Medium	Not Started			99	
Implementation		Brian Boylan	<input type="checkbox"/>		1		Medium	Not Started			100	
Post Implementation Review		Brian Boylan	<input type="checkbox"/>		1		Medium	Not Started			104	
SUB for:					4							



Project Document

Date:	02/12/2007
Project ID#:	6

Project Name: Maron Residence

Task Name	TC	Assign To	Milestone	Start	Duration (Days)	Projected Finish	Priority	Status	Complete	Date Complete	Task ID	Predecessors
Design												
Email Recording		Christine Boylan	<input type="checkbox"/>	01-12-2024	1	01-12-2024	High	In-Progress			91	
Client Requirements Review		Christine Boylan	<input type="checkbox"/>	01-12-2024	1	01-12-2024	High	In-Progress			103	
Scheduling Calls		Christine Boylan	<input type="checkbox"/>	01-12-2024	1	01-12-2024	High	In-Progress			105	
Scheduling Calls 2		Christine Boylan	<input type="checkbox"/>	01-12-2024	1	01-12-2024	High	In-Progress			106	
Kick Off Meeting		Christine Boylan	<input type="checkbox"/>	01-12-2024	1	01-12-2024	High	In-Progress			109	
Scheduling Calls3		Christine Boylan	<input type="checkbox"/>	01-12-2024	1	01-12-2024	High	In-Progress			110	
SUB for: Design					6							



Project Document

Date:	02/12/2007
Project ID#:	6

Project Name: Maron Residence


Task Name	TC	Assign To	Milestone	Start	Duration (Days)	Projected Finish	Priority	Status	Complete	Date Complete	Task ID	Predecessors
Planning												
Review Meeting with Team		Chris Baker	<input checked="" type="checkbox"/>		2		High	Not Started	100%	10-24-2014	86	
Post Webinar Review		Chris Baker	<input type="checkbox"/>		2		High	Not Started	100%	10-24-2014	87	
Beta Testing		Chris Baker	<input type="checkbox"/>		1		Medium	Not Started	10%		94	
Prepare Demo info		Chris Baker	<input type="checkbox"/>	01-01-2024	2	01-02-2024	High	Completed	100%	10-24-2014	71	
Schedule Webinar		Chris Baker	<input type="checkbox"/>	01-01-2024	2	01-02-2024	High	Completed	100%	10-24-2014	84	
Practice Session		Chris Baker	<input type="checkbox"/>	01-01-2024	2	01-02-2024	High	Completed	100%	10-24-2014	85	
Requirements Gathering		Chris Baker	<input type="checkbox"/>	01-01-2024	2	01-02-2024	High	Completed	100%	10-24-2014	101	
Project Design		Chris Baker	<input type="checkbox"/>	01-01-2024	2	01-02-2024	High	Completed	100%	10-24-2014	102	
Project Quote		Chris Baker	<input type="checkbox"/>	01-02-2024	2	01-03-2024	High	Completed	100%	10-24-2014	107	
Project Approval		Chris Baker	<input type="checkbox"/>	01-03-2024	2	01-04-2024	High	Completed	100%	10-24-2014	108	
SUB for: Planning					19							



Project Document

Date:	02/12/2007
Project ID#:	6

Project Name: Maron Residence

Task Name	TC	Assign To	Milestone	Start	Duration (Days)	Projected Finish	Priority	Status	Complete	Date Complete	Task ID	Predecessors
Post Project												
Webinar		Chris Baker	<input type="checkbox"/>	01-08-2024	2	01-09-2024	High	In-Progress	70%		88	
SUB for: Post Project					2							