

|            |            |
|------------|------------|
| Date:      | 09-20-2025 |
| Project #: | 6          |

**Bill To:**

Juiced - Maron Residence  
450 Washington St 450 Washington St  
Boston, Massachusetts 02111

Brought to you by...



| Task                                     | Assign To        | Project Phase | Priority           | HRs<br>Allocated | # of<br>Activities |
|------------------------------------------|------------------|---------------|--------------------|------------------|--------------------|
| <b>Brian Boylan</b>                      |                  |               |                    |                  |                    |
| <b><i>Regression Testing</i></b>         | Brian Boylan     |               | Medium             | 15               | 1                  |
| <b><i>User Acceptance Testing</i></b>    | Brian Boylan     |               | Medium             | 10               | 0                  |
| <b><i>Implementation</i></b>             | Brian Boylan     |               | Medium             | 5                | 0                  |
| <b><i>Post Implementation Review</i></b> | Brian Boylan     |               | Medium             | 5                | 0                  |
|                                          |                  |               | <b>Not Started</b> | <b>35</b>        | <b>1</b>           |
| <b>Chris Baker</b>                       |                  |               |                    |                  |                    |
| <b><i>Prepare Demo info</i></b>          | Chris Baker      | Planning      | High               | 10               | 0                  |
| <b><i>Schedule Webinar</i></b>           | Chris Baker      | Planning      | High               | 10               | 0                  |
| <b><i>Practice Session</i></b>           | Chris Baker      | Planning      | High               | 10               | 2                  |
| <b><i>Review Meeting with Team</i></b>   | Chris Baker      | Planning      | High               | 10               | 1                  |
| <b><i>Post Webinar Review</i></b>        | Chris Baker      | Planning      | High               | 10               | 0                  |
| <b><i>Webinar</i></b>                    | Chris Baker      | Post Project  | High               | 10               | 3                  |
| <b><i>Beta Testing</i></b>               | Chris Baker      | Planning      | Medium             |                  | 0                  |
| <b><i>Requirements Gathering</i></b>     | Chris Baker      | Planning      | High               | 10               | 0                  |
| <b><i>Project Design</i></b>             | Chris Baker      | Planning      | High               | 10               | 0                  |
| <b><i>Project Quote</i></b>              | Chris Baker      | Planning      | High               | 10               | 0                  |
| <b><i>Project Approval</i></b>           | Chris Baker      | Planning      | High               | 10               | 0                  |
|                                          |                  |               | <b>Completed</b>   | <b>100</b>       | <b>6</b>           |
| <b>Christine Boylan</b>                  |                  |               |                    |                  |                    |
| <b><i>Email Recording</i></b>            | Christine Boylan | Design        | High               | 225              | 0                  |
| <b><i>Client Requirements Review</i></b> | Christine Boylan | Design        | High               | 225              | 0                  |
| <b><i>Scheduling Calls</i></b>           | Christine Boylan | Design        | High               | 225              | 0                  |
| <b><i>Scheduling Calls 2</i></b>         | Christine Boylan | Design        | High               | 225              | 0                  |

\* This document was created using **Exact Forms Plus!**

(see <http://www.juicedtech.com> for more info)

Juiced Technologies, Inc. • Ph 631.617.5060 • Fax 631.617.5062

|            |            |
|------------|------------|
| Date:      | 09-20-2025 |
| Project #: | 6          |

| Task                            | Assign To        | Project Phase | Priority                 | HRs<br>Allocated | # of<br>Activities |
|---------------------------------|------------------|---------------|--------------------------|------------------|--------------------|
| <b><i>Kick Off Meeting</i></b>  | Christine Boylan | Design        | High                     | 225              | 0                  |
| <b><i>Scheduling Calls3</i></b> | Christine Boylan | Design        | High                     | 225              | 0                  |
|                                 |                  |               | <b>In-Progress</b>       | <b>1,350</b>     | <b>0</b>           |
|                                 |                  |               | <b>PROJECT<br/>TOTAL</b> | <b>1,485</b>     | <b>7</b>           |

**Estimated Start: 10-05-2023**

**Estimated End: 01-01-2024**

**Total Hours Allocated: 1,485**

**Scan To Learn More:**

