
Project Start Date: 8-Jul-19

Project Name:
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Phase # Cost Code Description Start End Days Status
%

Done

Milestone Test Task 1 8-Jul-19 14-Jul-19 6
Complet

ed
25% u

Med Risk Test Task 2 16-Aug-19 6-Sep-19 21
In

Progres
s

13% u

Med Risk Test Task 3 8-Jul-19 24-Aug-19 47
In

Progres
s

64% u
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