
Project Start Date: 1-Jul-19

Project Name:
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Phase # Cost Code Description Start End Days Status
%

Done

Med Risk Preparations for Project 13-Jul-19 14-Jul-19 1
Progres

s
30% u

High Risk Equipment Instalalition 15-Jul-19 19-Jul-19 4
Progres

s
35% u

High Risk Replacing building installation 20-Jul-19 24-Aug-19 35
Progres

s
40% u

High Risk Painting walls and carpet replacing. 25-Aug-19 29-Aug-19 4
Progres

s
59% u

High Risk Cleaning and touch ups 30-Aug-19 14-Sep-19 15
Progres

s
21% u

2019 2019 2020

Jul Aug Sep Oct Nov Dec Jan Feb

Test Project ABC




	Weekly Gantt Chart



