


Tasks

Properties

Property	Value
Row Count	41
Created	3/10/2011 4:20:46 PM
Last Modified	1/22/2018 2:06:14 AM

Fields

KEY	Field Name	fid	Type	REQ	Lookup	Formula	Choices
	Date Created	1	timestamp		<input type="checkbox"/>		
	Date Modified	2	timestamp		<input type="checkbox"/>		
	Task ID	3	recordid		<input type="checkbox"/>		
	Record Owner	4	userid		<input type="checkbox"/>		
	Last Modified By	5	userid		<input type="checkbox"/>		
	Task Name	6	text	<input checked="" type="checkbox"/>	<input type="checkbox"/>		
	Description	7	text		<input type="checkbox"/>		
	Calculated Finish Date	10	date		<input type="checkbox"/>	WeekdayAdd([Start], [Duration])	
	Status	12	text		<input type="checkbox"/>		Not Started In Process On Hold Completed Cancelled
	Priority	13	text		<input type="checkbox"/>		High Medium Low Sample
	Project Phase	23	text		<input type="checkbox"/>		Planning Design Development Test
	Days Overdue	33	duration		<input type="checkbox"/>	If([Status] = "Completed" or [Status] = "Cancelled", null, ToDays(Today() - ToDate([Calculated Finish Date])) <= 0, null, Today() - ToDate([Calculated Finish Date]))	
	Project ID	48	float		<input type="checkbox"/>		
	History/Notes	55	text		<input type="checkbox"/>		
	Project Name	56	text		<input checked="" type="checkbox"/>		
	Project Details	59	dblink		<input type="checkbox"/>		
	Assigned To	67	userid		<input type="checkbox"/>		

DEMO: Project Manager Plus for QB Documentor > Tables > Tasks

KEY	Field Name	fid	Type	REQ	Lookup	Formula	Choices
	Predecessors	75	predecessor		<input type="checkbox"/>		
	Duration	76	float		<input type="checkbox"/>		
	Start	77	date		<input type="checkbox"/>		
	Successors	80	url		<input type="checkbox"/>	URLRoot() & "db/" & [_DBID_TASKS] & "?act=q&query={'75'.CT.'" & [Task ID] & '"	
	% Complete	83	percent		<input type="checkbox"/>		
	Actual Finish Date	84	date		<input type="checkbox"/>		
	Export Event	88	ICalendarButton		<input type="checkbox"/>		
	Milestone	89	checkbox		<input type="checkbox"/>		

Relationships

Parent Table	Child Table	Cross Application
Projects	Tasks	<input type="checkbox"/>
Resources	Tasks	<input type="checkbox"/>

Reference/Lookup Fields

TABLE: Tasks

Field Name	Reference	Lookup	Source Field
Projects			
Project Name	<input type="checkbox"/>	<input checked="" type="checkbox"/>	Project Name
Project ID	<input checked="" type="checkbox"/>	<input type="checkbox"/>	
Resources			
Assigned To	<input checked="" type="checkbox"/>	<input type="checkbox"/>	

Reports

Report Name	Report Type	Query Criteria	Description	Report Fields Listing
All Tasks	table			Task Name Calculated Finish Date Status Priority Project Phase Days Overdue Project Name Assigned To Predecessors Duration Start % Complete Export Event Milestone
Calendar of Open Tasks	calendar			Task Name Assigned To Start
Cancelled Tasks	table	{{'12'.EX.'Cancelled'}}		Status
Default Calendar Report	calendar			Task Name Assigned To Start
Default Timeline Report	timeline			Task Name Project Name Assigned To
Embedded for Projects	table			Task Name Calculated Finish Date Status Priority Project Phase Days Overdue Assigned To Predecessors Duration Start

DEMO: Project Manager Plus for QB Documentor > Tables > Tasks

Report Name	Report Type	Query Criteria	Description	Report Fields Listing
				% Complete
My Open Tasks	table	{'67'.TV.'_curuser_'}AND{'12'.XEX.'Completed'}		Task Name Calculated Finish Date Status Priority Days Overdue History/Notes Project Name Assigned To Start % Complete Actual Finish Date Export Event
My Overdue Tasks	table	{'10'.BF.'today'}AND{'12'.XEX.'Completed'}AND{'67'.TV.'_curuser_'}		Task Name Calculated Finish Date Status Priority Days Overdue Project Name Assigned To % Complete
Open Tasks - Grouped by Assigned To	table	{'12'.XEX.'Completed'}		Task Name Description Calculated Finish Date Status Priority Days Overdue Assigned To Duration Start % Complete
Open Tasks Sorted by Priority	table	{'12'.XEX.'Completed'}		Task Name Description Calculated Finish Date Status Priority Project Name

DEMO: Project Manager Plus for QB Documentor > Tables > Tasks

Report Name	Report Type	Query Criteria	Description	Report Fields Listing
				Assigned To
Overdue Tasks	table	{'10'.BF.'today'}AND{'12'.XEX.'Completed'}AND{'12'.XEX.'On Hold'}		Task Name Calculated Finish Date Status Priority Days Overdue Project Name Assigned To Start
Quarterly Timeline - All projects	timeline			Task Name Project Name Assigned To Start % Complete
Task Status by Project -- Stacked Bar Chart	chart			Status Project Name
Task Summary	newsummary			Status Project Name % Complete
Tasks by Resource	table			Task Name Calculated Finish Date Status Priority Days Overdue Assigned To Duration Start % Complete Actual Finish Date
Tasks for Specific Project	table	{'56'.EX.'_ask1_'}		Task Name Calculated Finish Date Status Priority Project Phase Days Overdue

DEMO: Project Manager Plus for QB Documentor > Tables > Tasks

Report Name	Report Type	Query Criteria	Description	Report Fields Listing
				Project Name Assigned To Duration Start
Updated Tasks	table			Date Modified Task Name Calculated Finish Date Status Priority Days Overdue Project Name Assigned To Predecessors Duration Start % Complete Actual Finish Date
Weekly Timeline - All Tasks, All Projects	timeline			Task Name Project Name Assigned To Start % Complete
Weekly Timeline - for a Specific Project	timeline	{'48'.EX.'_ask1_'}		Task Name Project ID

Revision History Log

Description
V3 - 05-17-2018 - -
[Tasks] : [All Tasks] - Report options has been updated
[Tasks] : [Calendar of Open Tasks] - Report options has been updated
[Tasks] : [Cancelled Tasks] - Report options has been updated
[Tasks] : [Default Calendar Report] - Report options has been updated
[Tasks] : [Default Timeline Report] - Report options has been updated
[Tasks] : [Embedded for Projects] - Report options has been updated
[Tasks] : [My Open Tasks] - Report options has been updated
[Tasks] : [My Overdue Tasks] - Report options has been updated
[Tasks] : [Open Tasks - Grouped by Assigned To] - Report options has been updated
[Tasks] : [Open Tasks Sorted by Priority] - Report options has been updated
[Tasks] : [Overdue Tasks] - Report options has been updated
[Tasks] : [Quarterly Timeline - All projects] - Report options has been updated
[Tasks] : [Task Status by Project -- Stacked Bar Chart] - Report options has been updated
[Tasks] : [Task Summary] - Report options has been updated
[Tasks] : [Tasks by Resource] - Report options has been updated
[Tasks] : [Tasks for Specific Project] - Report options has been updated
[Tasks] : [Updated Tasks] - Report options has been updated
[Tasks] : [Weekly Timeline - All Tasks, All Projects] - Report options has been updated
[Tasks] : [Weekly Timeline - for a Specific Project] - Report options has been updated
V7 - 06-18-2018 - -
[Tasks] : [Project ID] - Field's comma start property has been updated
[Tasks] : [Project ID] - Field's number format property has been updated
[Tasks] : [Project ID] - Field's doestotal property has been updated
[Tasks] : [Project Phase] - Field's allow new choices property has been updated
[Tasks] : [Project Phase] - Field's sort as given property has been updated
[Tasks] : [Task Name] - Field's carry choices property has been updated
[Tasks] : [Milestone] - Field's carry choices property has been updated
[Tasks] : [Description] - Field's carry choices property has been updated
[Tasks] : [Duration] - Field's carry choices property has been updated
[Tasks] : [Duration] - Field's comma start property has been updated
[Tasks] : [Duration] - Field's number format property has been updated
[Tasks] : [Duration] - Field's doestotal property has been updated
[Tasks] : [Start] - Field's display zone property has been updated
[Tasks] : [Calculated Finish Date] - Field's display zone property has been updated
[Tasks] : [Actual Finish Date] - Field's carry choices property has been updated
[Tasks] : [Actual Finish Date] - Field's display zone property has been updated
[Tasks] : [Status] - Field's carry choices property has been updated
[Tasks] : [Status] - Field's sort as given property has been updated

Description
[Tasks] : [% Complete] - Field's carry choices property has been updated
[Tasks] : [% Complete] - Field's comma start property has been updated
[Tasks] : [% Complete] - Field's number format property has been updated
[Tasks] : [Priority] - Field's allow new choices property has been updated
[Tasks] : [Priority] - Field's carry choices property has been updated
[Tasks] : [Priority] - Field's sort as given property has been updated
[Tasks] : [Assigned To] - Field's allow new choices property has been updated
[Tasks] : [Assigned To] - Field's carry choices property has been updated
[Tasks] : [Assigned To] - Field's default kind property has been updated
[Tasks] : [History/Notes] - Field's carry choices property has been updated
[Tasks] : [History/Notes] - Field's append only property has been updated
[Tasks] : [Project Details] - Field's carry choices property has been updated
[Tasks] : [Date Created] - Field's carry choices property has been updated
[Tasks] : [Date Created] - Field's display time property has been updated
[Tasks] : [Date Created] - Field's display zone property has been updated
[Tasks] : [Date Modified] - Field's carry choices property has been updated
[Tasks] : [Date Modified] - Field's display time property has been updated
[Tasks] : [Date Modified] - Field's display zone property has been updated
[Tasks] : [Task ID] - Field's carry choices property has been updated
[Tasks] : [Task ID] - Field's comma start property has been updated
[Tasks] : [Task ID] - Field's number format property has been updated
[Tasks] : [Record Owner] - Field's carry choices property has been updated
[Tasks] : [Record Owner] - Field's default kind property has been updated
[Tasks] : [Last Modified By] - Field's carry choices property has been updated
[Tasks] : [Last Modified By] - Field's default kind property has been updated