

Project Document



Actual Start Date:	09-12-2019
Project ID#:	3

EF+ Support Headers and Footers so every page looks professional!

Client Name: ABC Corp
Project Name: Test Project ABC

Status: In-Progress

Sample of Project and Related Tasks

Task	Assign To	Milestone	Start	Project Phase	Priority	# of Hours Allocating	# of Activities
Not Started							
TEST	Keith Jusas	<input type="checkbox"/>	12-01-2021	Design	Medium		1
			TOTAL DAYS:				
In-Progress							
Sep Example #3	Dev Juiced	<input type="checkbox"/>	09-12-2019	Design	Medium	3	2
Sep example #2	Keith Jusas	<input type="checkbox"/>	09-12-2019	Planning	Medium	2	1
Test	Brian Boylan	<input type="checkbox"/>	01-29-2023	Design	Medium	32	0
			TOTAL DAYS:			37	
			GRAND TOTAL			37	

(Scan to view project record)

Project Document



Actual Start Date:	09-12-2019
Project ID#:	3

EF+ Support Headers and Footers so every page looks professional!

Client Name: ABC Corp

Project Name: Test Project ABC

Status: In-Progress

Approved By