



Project Document

Date:	02/12/2007
Project ID#:	3

Project Name: Test Project ABC

Grouping with Page Break by Group AND Subtotal Label

Page Break by Task Phase and Show Constant Subtotal label

Task Name	TC	Assign To	Milestone	Start	Duration (Days)	Projected Finish	Priority	Status	Complete	Date Complete	Task ID	Predecessors
Design												
Sep Example #3		Dev Juiced	☐	09-12-2019	5	09-18-2019	Medium	In-Progress	20%		92	
TEST		Keith Jusas	☐	12-01-2021	1	12-01-2021	Medium	Not Started			83	
Test		Brian Boylan	☐	01-29-2023	23	03-01-2023	Medium	In-Progress		02-08-2023	97	92, 96
SUBTOTAL					29							



Project Document

Date:	02/12/2007
Project ID#:	3

Project Name: Test Project ABC

Task Name	TC	Assign To	Milestone	Start	Duration (Days)	Projected Finish	Priority	Status	Complete	Date Complete	Task ID	Predecessors
Planning												
Sep example #2		Keith Jusas	☐	09-12-2019	2	09-13-2019	Medium	In-Progress	10%		93	
SUBTOTAL					2							



Project Document

Date:	02/12/2007
Project ID#:	3

Project Name: Test Project ABC

Page Break by Task Phase and Show Subtotal label from a Field

Task Name	TC	Assign To	Milestone	Start	Duration (Days)	Projected Finish	Priority	Status	Complete	Date Complete	Task ID	Predecessors
Design												
Sep Example #3		Dev Juiced	☐	09-12-2019	5	09-18-2019	Medium	In-Progress	20%		92	
TEST		Keith Jusas	☐	12-01-2021	1	12-01-2021	Medium	Not Started			83	
Test		Brian Boylan	☐	01-29-2023	23	03-01-2023	Medium	In-Progress		02-08-2023	97	92, 96
SUB for: Design					29							



Project Document

Date:	02/12/2007
Project ID#:	3

Project Name: Test Project ABC

Task Name	TC	Assign To	Milestone	Start	Duration (Days)	Projected Finish	Priority	Status	Complete	Date Complete	Task ID	Predecessors
Planning												
Sep example #2		Keith Jusas	☐	09-12-2019	2	09-13-2019	Medium	In-Progress	10%		93	
SUB for: Planning					2							