

Date:	11-04-2025
Project #:	3

Bill To:
ABC Corp - Test Project ABC



Task	Assign To	Project Phase	Priority	HRs Allocated	# of Activities
Brian Boylan					
Test	Brian Boylan	Design	Medium	32	0
			In-Progress	32	0
Dev Juiced					
Sep Example #3	Dev Juiced	Design	Medium	3	2
			In-Progress	3	2
Keith Jusas					
TEST	Keith Jusas	Design	Medium		1
Sep example #2	Keith Jusas	Planning	Medium	2	1
			Not Started	2	2
			PROJECT TOTAL	37	4

Estimated Start: 09-30-2014

Estimated End: 10-22-2014

Total Hours Allocated: 37

Scan To Learn More:

