

Date:	07-03-2025
Project #:	3

<b>Bill To:</b>
ABC Corp - Test Project ABC



Task	Assign To	Project Phase	Priority	HRs Allocated	# of Activities
Brian Boylan					
<b>Test</b>	Brian Boylan	Design	Medium	32	0
			In-Progress	32	0
Dev Juiced					
<b>Sep Example #3</b>	Dev Juiced	Design	Medium	3	2
			In-Progress	3	2
Keith Jusas					
<b>TEST</b>	Keith Jusas	Design	Medium		1
<b>Sep example #2</b>	Keith Jusas	Planning	Medium	2	1
			Not Started	2	2
			PROJECT TOTAL	37	4

**Estimated Start: 09-30-2014**

**Estimated End: 10-22-2014**

**Total Hours Allocated: 37**

**Scan To Learn More:**

