

Date:	05-21-2024
Project #:	3

Bill To:
ABC Corp - Test Project ABC



Task	Assign To	Project Phase	Priority	HRs Allocated	# of Activities
Not Started					
TEST	Keith Jusas	Design	Medium		1
			Not Started		1
In-Progress					
Sep Example #3	Dev Juiced	Design	Medium	3	2
Sep example #2	Keith Jusas	Planning	Medium	2	1
Test	Brian Boylan	Design	Medium	32	0
			In-Progress	37	3
			PROJECT TOTAL	37	4

Estimated Start: 09-30-2014
 Estimated End: 10-22-2014
 Total Hours Allocated : 37

Scan To Learn More :

