



Project Document

Date:	02/12/2007
Project ID#:	5

Project Name: Test Project XYZ

Grouping with Page Break by Group AND Subtotal Label

Page Break by Task Phase and Show Constant Subtotal label

Task Name	TC	Assign To	Milestone	Start	Duration (Days)	Projected Finish	Priority	Status	Complete	Date Complete	Task ID	Predecessors
Test Task		Keith Jusas	☐	06-29-2022	1	06-29-2022	Medium	Not Started			89	
SUBTOTAL					1							



Project Document

Date:	02/12/2007
Project ID#:	5

Project Name: Test Project XYZ

Task Name	TC	Assign To	Milestone	Start	Duration (Days)	Projected Finish	Priority	Status	Complete	Date Complete	Task ID	Predecessors
Post Project												
Test		Christine Boylan	☐		84		Medium	Not Started			90	
SUBTOTAL					84							



Project Document

Date:	02/12/2007
Project ID#:	5

Project Name: Test Project XYZ

Page Break by Task Phase and Show Subtotal label from a Field

Task Name	TC	Assign To	Milestone	Start	Duration (Days)	Projected Finish	Priority	Status	Complete	Date Complete	Task ID	Predecessors
Test Task		Keith Jusas	☐	06-29-2022	1	06-29-2022	Medium	Not Started			89	
SUB for:					1							



Project Document

Date:	02/12/2007
Project ID#:	5

Project Name: Test Project XYZ

Task Name	TC	Assign To	Milestone	Start	Duration (Days)	Projected Finish	Priority	Status	Complete	Date Complete	Task ID	Predecessors
Post Project												
Test		Christine Boylan	☐		84		Medium	Not Started			90	
SUB for: Post Project					84							