

Date:	02/12/2007
Project ID#:	6

Project Name: Maron Residence

Subtable within a Subtable

Show all Tasks for a Project and their Related Activities

Task Name	Status	Task Activities (Field id=137)		
Review Meeting with Team	Not Started	Task Name	Type	Description
		Sunday, January 15, 2017		
		Review Meeting with Team	Email	Sent an email to the client for setting up a call
Post Webinar Review	Not Started	No Activities for Task		
Beta Testing	Not Started	No Activities for Task		
Regression Testing	Not Started	Task Name	Type	Description
		Thursday, March 14, 2024		
		Regression Testing	Email	
User Acceptance Testing	Not Started	No Activities for Task		
Implementation	Not Started	No Activities for Task		
Post Implementation Review	Not Started	No Activities for Task		
Prepare Demo info	Completed	No Activities for Task		
Schedule Webinar	Completed	No Activities for Task		
Practice Session	Completed	Task Name	Type	Description
		Tuesday, January 10, 2017		
		Practice Session	Scheduled Call	setup a call to review unit test results
		Sunday, January 15, 2017		
		Practice Session	Email	sent email about scheduling a test
Requirements Gathering	Completed	No Activities for Task		



Project Document

Date:	02/12/2007
Project ID#:	6

Project Name: Maron Residence

Task Name	Status	Task Activities (Field id=137)		
Project Design	Completed	No Activities for Task		
Project Quote	Completed	No Activities for Task		
Project Approval	Completed	No Activities for Task		
Webinar	In-Progress	Task Name	Type	Description
		Thursday, February 2, 2017		
		Webinar	Phone Call	follow up call
		Webinar	Scheduled Call	scheduled a follow up call to review results
		Friday, February 10, 2017		
		Webinar	Email	sent email to attendees
Email Recording	In-Progress	No Activities for Task		
Client Requirements Review	In-Progress	No Activities for Task		
Scheduling Calls	In-Progress	No Activities for Task		
Scheduling Calls 2	In-Progress	No Activities for Task		
Kick Off Meeting	In-Progress	No Activities for Task		
Scheduling Calls3	In-Progress	No Activities for Task		