

Date:	02/12/2007
Project ID#:	6

Project Name: Maron Residence

Grouping - Document Subtable Formatting

Task Name	TC	Assign To	Milestone	Start	Projected Finish	Priority	Status	Complete	Date Complete	Task ID
Regression Testing		Brian Boylan	<input type="checkbox"/>			Medium	Not Started			98
User Acceptance Testing		Brian Boylan	<input type="checkbox"/>			Medium	Not Started			99
Implementation		Brian Boylan	<input type="checkbox"/>			Medium	Not Started			100
Post Implementation Review		Brian Boylan	<input type="checkbox"/>			Medium	Not Started			104
<u>Design</u>										
Email Recording		Christine Boylan	<input type="checkbox"/>	01-12-2024	01-12-2024	High	In-Progress			91
Client Requirements Review		Christine Boylan	<input type="checkbox"/>	01-12-2024	01-12-2024	High	In-Progress			103
Scheduling Calls		Christine Boylan	<input type="checkbox"/>	01-12-2024	01-12-2024	High	In-Progress			105
Scheduling Calls 2		Christine Boylan	<input type="checkbox"/>	01-12-2024	01-12-2024	High	In-Progress			106



Project Document

Date:	02/12/2007
Project ID#:	6

Project Name: Maron Residence


Task Name	TC	Assign To	Milestone	Start	Projected Finish	Priority	Status	Complete	Date Complete	Task ID
Kick Off Meeting		Christine Boylan	<input type="checkbox"/>	01-12-2024	01-12-2024	High	In-Progress			109
Scheduling Calls3		Christine Boylan	<input type="checkbox"/>	01-12-2024	01-12-2024	High	In-Progress			110
<u>Planning</u>										
Review Meeting with Team		Chris Baker	<input checked="" type="checkbox"/>			High	Not Started	100%	10-24-2014	86
Post Webinar Review		Chris Baker	<input type="checkbox"/>			High	Not Started	100%	10-24-2014	87
Beta Testing		Chris Baker	<input type="checkbox"/>			Medium	Not Started	10%		94
Prepare Demo info		Chris Baker	<input type="checkbox"/>	01-01-2024	01-02-2024	High	Completed	100%	10-24-2014	71
Schedule Webinar		Chris Baker	<input type="checkbox"/>	01-01-2024	01-02-2024	High	Completed	100%	10-24-2014	84
Practice Session		Chris Baker	<input type="checkbox"/>	01-01-2024	01-02-2024	High	Completed	100%	10-24-2014	85
Requirements Gathering		Chris Baker	<input type="checkbox"/>	01-01-2024	01-02-2024	High	Completed	100%	10-24-2014	101
Project Design		Chris Baker	<input type="checkbox"/>	01-01-2024	01-02-2024	High	Completed	100%	10-24-2014	102
Project Quote		Chris Baker	<input type="checkbox"/>	01-02-2024	01-03-2024	High	Completed	100%	10-24-2014	107



Project Document

Date:	02/12/2007
Project ID#:	6

Project Name: Maron Residence

Task Name	TC	Assign To	Milestone	Start	Projected Finish	Priority	Status	Complete	Date Complete	Task ID
Project Approval		Chris Baker	<input type="checkbox"/>	01-03-2024	01-04-2024	High	Completed	100%	10-24-2014	108
<u>Post Project</u>										
Webinar		Chris Baker	<input type="checkbox"/>	01-08-2024	01-09-2024	High	In-Progress	70%		88