

Date:	09-14-2025
Project #:	6

Bill To:

Juiced - Maron Residence
450 Washington St 450 Washington St
Boston, Massachusetts 02111

Brought to you by...



Task	Assign To	Project Phase	Priority	HRs Allocated	# of Activities
Brian Boylan					
Regression Testing	Brian Boylan		Medium	15	1
User Acceptance Testing	Brian Boylan		Medium	10	0
Implementation	Brian Boylan		Medium	5	0
Post Implementation Review	Brian Boylan		Medium	5	0
			Not Started	35	1
Chris Baker					
Prepare Demo info	Chris Baker	Planning	High	10	0
Schedule Webinar	Chris Baker	Planning	High	10	0
Practice Session	Chris Baker	Planning	High	10	2
Review Meeting with Team	Chris Baker	Planning	High	10	1
Post Webinar Review	Chris Baker	Planning	High	10	0
Webinar	Chris Baker	Post Project	High	10	3
Beta Testing	Chris Baker	Planning	Medium		0
Requirements Gathering	Chris Baker	Planning	High	10	0
Project Design	Chris Baker	Planning	High	10	0
Project Quote	Chris Baker	Planning	High	10	0
Project Approval	Chris Baker	Planning	High	10	0
			Completed	100	6
Christine Boylan					
Email Recording	Christine Boylan	Design	High	225	0
Client Requirements Review	Christine Boylan	Design	High	225	0
Scheduling Calls	Christine Boylan	Design	High	225	0
Scheduling Calls 2	Christine Boylan	Design	High	225	0

* This document was created using **Exact Forms Plus!**

(see <http://www.juicedtech.com> for more info)

Juiced Technologies, Inc. • Ph 631.617.5060 • Fax 631.617.5062

Date:	09-14-2025
Project #:	6

Task	Assign To	Project Phase	Priority	HRs Allocated	# of Activities
<i>Kick Off Meeting</i>	Christine Boylan	Design	High	225	0
<i>Scheduling Calls3</i>	Christine Boylan	Design	High	225	0
			In-Progress	1,350	0
			PROJECT TOTAL	1,485	7

Estimated Start: 10-05-2023**Estimated End: 01-01-2024****Total Hours Allocated: 1,485****Scan To Learn More:**