

Date:	05-13-2024
Project #:	6

**Bill To:**

Quickbase - Maron Residence  
 450 Washington St 450 Washington St  
 Boston, Massachusetts 02111

Brought to you by...



Task	Assign To	Project Phase	Priority	HRs Allocated	# of Activities
<b>Not Started</b>					
<b>Review Meeting with Team</b>	Chris Baker	Planning	High	10	1
<b>Post Webinar Review</b>	Chris Baker	Planning	High	10	0
<b>Beta Testing</b>	Chris Baker	Planning	Medium		0
<b>Regression Testing</b>	Brian Boylan		Medium	15	1
<b>User Acceptance Testing</b>	Brian Boylan		Medium	10	0
<b>Implementation</b>	Brian Boylan		Medium	5	0
<b>Post Implementation Review</b>	Brian Boylan		Medium	5	0
			<b>Not Started</b>	<b>55</b>	<b>2</b>
<b>In-Progress</b>					
<b>Webinar</b>	Chris Baker	Post Project	High	10	3
<b>Email Recording</b>	Christine Boylan	Design	High	225	0
<b>Client Requirements Review</b>	Christine Boylan	Design	High	225	0
<b>Scheduling Calls</b>	Christine Boylan	Design	High	225	0
<b>Scheduling Calls 2</b>	Christine Boylan	Design	High	225	0
<b>Kick Off Meeting</b>	Christine Boylan	Design	High	225	0
<b>Scheduling Calls3</b>	Christine Boylan	Design	High	225	0
			<b>In-Progress</b>	<b>1,360</b>	<b>3</b>
<b>Completed</b>					
<b>Prepare Demo info</b>	Chris Baker	Planning	High	10	0
<b>Schedule Webinar</b>	Chris Baker	Planning	High	10	0
<b>Practice Session</b>	Chris Baker	Planning	High	10	2
<b>Requirements Gathering</b>	Chris Baker	Planning	High	10	0
<b>Project Design</b>	Chris Baker	Planning	High	10	0

\* This document was created using **Exact Forms Plus!**

(see <http://www.juicedtech.com> for more info)

Date:	05-13-2024
Project #:	6

Task	Assign To	Project Phase	Priority	HRs Allocated	# of Activities
<b><i>Project Quote</i></b>	Chris Baker	Planning	High	10	0
<b><i>Project Approval</i></b>	Chris Baker	Planning	High	10	0
			Completed	70	2
			PROJECT TOTAL	1,485	7

Estimated Start: 10-05-2023  
 Estimated End: 01-01-2024  
 Total Hours Allocated : 1,485

Scan To Learn More :

