

Date:	07-03-2025
Project #:	6

**Bill To:**

Quickbase - Maron Residence  
450 Washington St 450 Washington St  
Boston, Massachusetts 02111

Brought to you by...



Task	Assign To	Project Phase	Priority	HRs Allocated	# of Activities
<b>Brian Boylan</b>					
<b>Regression Testing</b>	Brian Boylan		Medium	15	1
<b>User Acceptance Testing</b>	Brian Boylan		Medium	10	0
<b>Implementation</b>	Brian Boylan		Medium	5	0
<b>Post Implementation Review</b>	Brian Boylan		Medium	5	0
			<b>Not Started</b>	<b>35</b>	<b>1</b>
<b>Chris Baker</b>					
<b>Prepare Demo info</b>	Chris Baker	Planning	High	10	0
<b>Schedule Webinar</b>	Chris Baker	Planning	High	10	0
<b>Practice Session</b>	Chris Baker	Planning	High	10	2
<b>Review Meeting with Team</b>	Chris Baker	Planning	High	10	1
<b>Post Webinar Review</b>	Chris Baker	Planning	High	10	0
<b>Webinar</b>	Chris Baker	Post Project	High	10	3
<b>Beta Testing</b>	Chris Baker	Planning	Medium		0
<b>Requirements Gathering</b>	Chris Baker	Planning	High	10	0
<b>Project Design</b>	Chris Baker	Planning	High	10	0
<b>Project Quote</b>	Chris Baker	Planning	High	10	0
<b>Project Approval</b>	Chris Baker	Planning	High	10	0
			<b>Completed</b>	<b>100</b>	<b>6</b>
<b>Christine Boylan</b>					
<b>Email Recording</b>	Christine Boylan	Design	High	225	0
<b>Client Requirements Review</b>	Christine Boylan	Design	High	225	0
<b>Scheduling Calls</b>	Christine Boylan	Design	High	225	0
<b>Scheduling Calls 2</b>	Christine Boylan	Design	High	225	0

\* This document was created using **Exact Forms Plus!**

(see <http://www.juicedtech.com> for more info)

Juiced Technologies, Inc. • Ph 631.617.5060 • Fax 631.617.5062

Date:	07-03-2025
Project #:	6

Task	Assign To	Project Phase	Priority	HRs Allocated	# of Activities
<b><i>Kick Off Meeting</i></b>	Christine Boylan	Design	High	225	0
<b><i>Scheduling Calls3</i></b>	Christine Boylan	Design	High	225	0
			In-Progress	1,350	0
			PROJECT TOTAL	1,485	7

**Estimated Start: 10-05-2023**

**Estimated End: 01-01-2024**

**Total Hours Allocated: 1,485**

**Scan To Learn More:**

