

Project Document



Actual Start Date:	01-01-2024
Project ID#:	6

EF+ Support Headers and Footers so every page looks professional!

Client Name: Quickbase
 Project Name: Maron Residence

Status: In-Progress

Sample of Project and Related Tasks

Task	Assign To	Milestone	Start	Project Phase	Priority	# of Hours Allocating	# of Activities
Not Started							
Review Meeting with Team	Chris Baker	<input checked="" type="checkbox"/>	01-11-2024	Planning	High	10	1
Webinar	Chris Baker	<input type="checkbox"/>	01-11-2024	Planning	High	10	0
Testing Testing SWA	Chris Baker	<input type="checkbox"/>	01-11-2024	Planning	Medium		0
test	Brian Boylan	<input type="checkbox"/>			Medium		1
			TOTAL DAYS:			20	
In-Progress							
Post Webinar Review	Chris Baker	<input type="checkbox"/>	01-08-2024	Post Project	High	10	3
12354556	Christine Boylan	<input type="checkbox"/>	01-12-2024	Design	High	225	0
			TOTAL DAYS:			235	
Completed							
Prepare Demo info	Chris Baker	<input type="checkbox"/>	01-01-2024	Planning	High	10	0

(Scan to view project record)

Project Document



Actual Start Date:	01-01-2024
Project ID#:	6

EF+ Support Headers and Footers so every page looks professional!

Client Name: Quickbase
Project Name: Maron Residence

Status: In-Progress

Task	Assign To	Milestone	Start	Project Phase	Priority	# of Hours Allocating	# of Activities
Schedule Webinar	Chris Baker	<input type="checkbox"/>	01-01-2024	Planning	High	10	0
Practice Session	Chris Baker	<input type="checkbox"/>	01-01-2024	Planning	High	10	2
			TOTAL DAYS:			30	
			GRAND TOTAL			285	

Approved By