

| | |
|------------|------------|
| Date: | 06-02-2024 |
| Project #: | 8 |

| |
|------------------------------|
| Bill To: |
| Juiced - Test Project Juiced |



| Task | Assign To | Project Phase | Priority | HRs Allocated | # of Activities |
|--|-------------|---------------|---------------|---------------|-----------------|
| Not Started | | | | | |
| Review Meeting testing this out | Chris Baker | Planning | High | 10 | 0 |
| Sample Task | Chris Baker | Design | Medium | | 0 |
| | | | Not Started | 10 | 0 |
| | | | PROJECT TOTAL | 10 | 0 |

Estimated Start:
Estimated End:
Total Hours Allocated : 10

Scan To Learn More :

