



Project Document

Date:	03/27/2019
Project ID#:	8

Project Name: Test Project Juiced

Grouping with Page Break by Group AND Subtotal Label

Page Break by Task Phase and Show Constant Subtotal label

Task Name	TC	Assign To	Milestone	Start	Duration (Days)	Projected Finish	Priority	Status	Complete	Date Complete	Task ID	Predecessors
Design												
Sample Task		Chris Baker	☐		1		Medium	Not Started			96	
SUBTOTAL					1							



Project Document

Date:	03/27/2019
Project ID#:	8

Project Name: Test Project Juiced

Task Name	TC	Assign To	Milestone	Start	Duration (Days)	Projected Finish	Priority	Status	Complete	Date Complete	Task ID	Predecessors
Planning												
Review Meeting testing this out		Chris Baker		11-22-2022	2	11-23-2022	High	Not Started	100%	10-24-2014	95	
SUBTOTAL					2							



Project Document

Date:	03/27/2019
Project ID#:	8

Project Name: Test Project Juiced

Page Break by Task Phase and Show Subtotal label from a Field

Task Name	TC	Assign To	Milestone	Start	Duration (Days)	Projected Finish	Priority	Status	Complete	Date Complete	Task ID	Predecessors
Design												
Sample Task		Chris Baker	☐		1		Medium	Not Started			96	
SUB for: Design					1							



Project Document

Date:	03/27/2019
Project ID#:	8

Project Name: Test Project Juiced

Task Name	TC	Assign To	Milestone	Start	Duration (Days)	Projected Finish	Priority	Status	Complete	Date Complete	Task ID	Predecessors
Planning												
Review Meeting testing this out		Chris Baker	☒	11-22-2022	2	11-23-2022	High	Not Started	100%	10-24-2014	95	
SUB for: Planning					2							