

Project Document

Date:	07-06-2025			
Project #:	8			

Bill To:
Juiced - Test Project Juiced



Task	Assign To	Project Phase	Priority	HRs Allocated	# of Activities	
Chris Baker						
Review Meeting testing this out	Chris Baker	Planning	High	10	0	
Sample Task	Chris Baker	Design	Medium		0	
			Not Started	10	0	
			PROJECT TOTAL	10	0	

Estimated Start: Estimated End: Total Hours Allocated: 10

Scan To Learn More:

