

Date:	05-19-2024
Project #:	8

<b>Bill To:</b>
Juiced - Test Project Juiced



Task	Assign To	Project Phase	Priority	HRs Allocated	# of Activities
Not Started					
<b>Review Meeting testing this out</b>	Chris Baker	Planning	High	10	0
<b>Sample Task</b>	Chris Baker	Design	Medium		0
			Not Started	10	0
			PROJECT TOTAL	10	0

Estimated Start:  
 Estimated End:  
 Total Hours Allocated : 10

Scan To Learn More :

