

Date:	07-26-2024
Project #:	8

Bill To:
Juiced - Test Project Juiced



Task	Assign To	Project Phase	Priority	HRs Allocated	# of Activities
Not Started					
Review Meeting testing this out	Chris Baker	Planning	High	10	0
Sample Task	Chris Baker	Design	Medium		0
			Not Started	10	0
			PROJECT TOTAL	10	0

Estimated Start:
 Estimated End:
 Total Hours Allocated : 10

Scan To Learn More :

