

Project Document



Actual Start Date:	11-22-2022
Project ID#:	8

EF+ Support Headers and Footers so every page looks professional!

Client Name: Juiced

Project Name: Test Project Juiced

Status: Completed

Sample of Project and Related Tasks

	Task	Assign To	Milestone	Start	Project Phase	Priority	# of Hours Allocating	# of Activities
Not Started								
	Review Meeting testing this out	Chris Baker	☒	11-22-2022	Planning	High	10	0
	Sample Task	Chris Baker	☐		Design	Medium		0
				TOTAL DAYS:			10	
				GRAND TOTAL			10	

Approved By