

Project Document

Date:	10-22-2025			
Project #:	8			

Bill To:
Juiced - Test Project Juiced
T.



Task	Assign To	Project Phase	Priority		# of Activities		
Chris Baker							
Review Meeting testing this out	Chris Baker	Planning	High	10	0		
Sample Task	Chris Baker	Design	Medium		0		
			Not Started	10	0		
			PROJECT TOTAL	10	0		

Estimated Start: Estimated End: Total Hours Allocated: 10

Scan To Learn More:

