

Project Document

Date:	11-06-2025		
Project #:	8		

Bill To:	
Juiced - Test Project Juiced	
1	



Task	Assign To	Project Phase	Priority	HRs Allocated	# of Activities		
Chris Baker							
Review Meeting testing this out	Chris Baker	Planning	High	10	0		
Sample Task	Chris Baker	Design	Medium		0		
			Not Started	10	0		
			PROJECT TOTAL	10	0		

Estimated Start: Estimated End: Total Hours Allocated: 10

Scan To Learn More:

