





Date:	02/12/2007
Project ID#:	3

Project Name: Wireless initiative

Basic Document Subtable Formatting

TC	Task Name	Assign To	Milestone	Start	Duration (Days)	Projected Finish	Priority	Status	Complete	Date Complete	Task ID	Predecessors
	Upgrade DBMS	Gregory Baxter	<input type="checkbox"/>	9/21/2014	4	09-25-2014	High	Completed	100%	10-03-2014	58	
	Install latest version 7.1	Chris Baker	<input type="checkbox"/>	9/27/2014	3	10-01-2014	High	Completed	100%	10-08-2014	59	58
	Switch to T3	Colleen GartonO	<input checked="" type="checkbox"/>	10/2/2014	2	10-03-2014	High	Completed	100%	10-17-2014	60	59
	TEST	Keith Jusas	<input type="checkbox"/>	9/20/2013	1	09-20-2013	Medium	Not Started			83	