





# Project Document

Date:	02/12/2007
Project ID#:	1

Project Name: Finance system upgrade

## Basic Document Subtable Formatting

TC	Task Name	Assign To	Milestone	Start	Duration (Days)	Projected Finish	Priority	Status	Complete	Date Complete	Task ID	Predecessors
	Arrange switchover date	Albert Cruz	<input type="checkbox"/>	10/12/2014	3	10-15-2014	Medium	In-Progress	20%		69	
	Follow-up w/ local vendor	Chris Baker	<input type="checkbox"/>	10/17/2014	4	10-22-2014	High	Not Started			70	69

Approved By \_\_\_\_\_