





Project Document

Date:	02/12/2007
Project ID#:	1

Project Name: Finance system upgrade

Basic Document Subtable Formatting

TC	Task Name	Assign To	Milestone	Start	Duration (Days)	Projected Finish	Priority	Status	Complete	Date Complete	Task ID	Predecessors
	Arrange switchover date	Albert Cruz	<input type="checkbox"/>	10/12/2014	3	10-15-2014	Medium	In-Progress	20%		69	
	Follow-up w/ local vendor	Chris Baker	<input type="checkbox"/>	10/17/2014	4	10-22-2014	High	Not Started			70	69

Approved By _____