









Date:	02/12/2007
Project ID#:	2

Project Name: Increase Web Presence

Basic Document Subtable Formatting

TC	Task Name	Assign To	Milestone	Start	Duration (Days)	Projected Finish	Priority	Status	Complete	Date Complete	Task ID	Predecessors
	Approval	Albert Cruz	<input type="checkbox"/>	10/4/2014	2	10-07-2014	Medium	Completed	100%	10-14-2014	42	
	Server purchase	Colleen GartonO	<input type="checkbox"/>	10/8/2014	2	10-09-2014	High	In-Progress	20%		43	42
	Workstation purchase	Gregory Baxter	<input type="checkbox"/>	10/12/2014	2	10-14-2014	High	In-Progress	50%		44	43
	Server installation	Keith Jusas	<input checked="" type="checkbox"/>	10/16/2014	3	10-20-2014	Low	In-Progress	10%		45	44
	Workstation installation	Gregory Baxter	<input type="checkbox"/>	10/21/2014	3	10-23-2014	Low	In-Progress	20%		46	45
	Client review	Albert Cruz	<input type="checkbox"/>	10/26/2014	2	10-28-2014	Low	In-Progress	10%		47	46
	System test	Keith Jusas	<input type="checkbox"/>	10/30/2014	3	11-03-2014	Medium	Not Started	10%		48	47
	Total system conversion	Gregory Baxter	<input checked="" type="checkbox"/>	11/4/2014	4	11-07-2014	Low	In-Progress	30%		49	48