





Project Document

| | |
|--------------|------------|
| Date: | 02/12/2007 |
| Project ID#: | 1 |

Project Name: Finance system upgrade

Basic Document Subtable Formatting

| TC | Task Name | Assign To | Milestone | Start | Duration (Days) | Projected Finish | Priority | Status | Complete | Date Complete | Task ID | Predecessors |
|---|---------------------------|-------------|--------------------------|------------|-----------------|------------------|----------|-------------|----------|---------------|---------|--------------|
|  | Arrange switchover date | Albert Cruz | <input type="checkbox"/> | 10/12/2014 | 3 | 10-15-2014 | Medium | In-Progress | 20% | | 69 | |
|  | Follow-up w/ local vendor | Chris Baker | <input type="checkbox"/> | 10/17/2014 | 4 | 10-22-2014 | High | Not Started | | | 70 | 69 |

Approved By