




Date:	2/12/2007 11:01:00 PM
Project ID#:	3

Project Name: Wireless initiative

*EF+ Support Headers and Footers so every page looks nice!*

## Sample of Project and Related Tasks

### Basic Document Subtable Formatting

	Task Name	Assign To	Milestone	Start	Duration (Days)	Projected Finish	Priority	Status	Complete	Date Complete	Task ID	Predecessors
<b>Not Started</b>												
	<b>TEST</b>	Keith Jusas	<input type="checkbox"/>	9/20/2013	1	09-20-2013	Medium	Not Started			83	
				<b>TOTAL DAYS:</b>	<b>1</b>							
<b>In-Progress</b>												
	<b>Sep Example #3</b>	Dev Juiced	<input type="checkbox"/>	9/12/2019	5	09-18-2019	Medium	In-Progress	20%		92	
	<b>Sep example #2</b>	Keith Jusas	<input type="checkbox"/>	9/12/2019	2	09-13-2019	Medium	In-Progress	10%		93	
				<b>TOTAL DAYS:</b>	<b>7</b>							
				<b>GRAND TOTAL</b>	<b>8</b>							





# Project Document

Date:	2/12/2007 11:01:00 PM
Project ID#:	3

**Project Name: Wireless initiative**

*EF+ Support Headers and Footers so every page looks nice!*

---

Approved By