

Project Document



Actual Start Date:	09-12-2019
Project ID#:	3

EF+ Support Headers and Footers so every page looks professional!

Client Name: ABC Corp
Project Name: Test Project ABC

Status: In-Progress

Sample of Project and Related Tasks

Task	Assign To	Milestone	Start	Project Phase	Priority	# of Hours Allocating	# of Activities
Not Started							
TEST	Keith Jusas	<input type="checkbox"/>	12-01-2021	Design	Medium		1
			TOTAL DAYS:				
In-Progress							
Sep Example #3	Dev Juiced	<input type="checkbox"/>	09-12-2019	Design	Medium	3	2
Sep example #2	Keith Jusas	<input type="checkbox"/>	09-12-2019	Planning	Medium	2	1
Test	Brian Boylan	<input type="checkbox"/>	01-29-2023	Design	Medium	32	0
			TOTAL DAYS:			37	
			GRAND TOTAL			37	

(Scan to view project record)

Project Document



Actual Start Date:	09-12-2019
Project ID#:	3

EF+ Support Headers and Footers so every page looks professional!

Client Name: ABC Corp

Project Name: Test Project ABC

Status: In-Progress

Approved By

Project Document



Actual Start Date:	06-29-2022
Project ID#:	5

EF+ Support Headers and Footers so every page looks professional!

Client Name: XYZ LLC

Project Name: Test Project XYZ

Status: In-Progress

Sample of Project and Related Tasks

Task	Assign To	Milestone	Start	Project Phase	Priority	# of Hours Allocating	# of Activities
Not Started							
Test Task	Keith Jusas	<input type="checkbox"/>	06-29-2022		Medium		0
Test	Christine Boylan	<input type="checkbox"/>		Post Project	Medium		0
			TOTAL DAYS:				
			GRAND TOTAL				

Approved By

Project Document



Actual Start Date:	01-01-2024
Project ID#:	6

EF+ Support Headers and Footers so every page looks professional!

Client Name: Juiced

Project Name: Maron Residence

Status: In-Progress

Sample of Project and Related Tasks

Task	Assign To	Milestone	Start	Project Phase	Priority	# of Hours Allocating	# of Activities
Not Started							
<input type="radio"/> Review Meeting with Team	Chris Baker	<input checked="" type="checkbox"/>		Planning	High	10	1
<input type="radio"/> Post Webinar Review	Chris Baker	<input type="checkbox"/>		Planning	High	10	0
<input type="radio"/> Beta Testing	Chris Baker	<input type="checkbox"/>		Planning	Medium		0
<input type="radio"/> Regression Testing	Brian Boylan	<input type="checkbox"/>			Medium	15	1
<input type="radio"/> User Acceptance Testing	Brian Boylan	<input type="checkbox"/>			Medium	10	0
<input type="radio"/> Implementation	Brian Boylan	<input type="checkbox"/>			Medium	5	0
<input type="radio"/> Post Implementation Review	Brian Boylan	<input type="checkbox"/>			Medium	5	0
				TOTAL DAYS:		55	
In-Progress							
<input checked="" type="radio"/> Webinar	Chris Baker	<input type="checkbox"/>	01-08-2024	Post Project	High	10	3
<input checked="" type="radio"/> Email Recording	Christine Boylan	<input type="checkbox"/>	01-12-2024	Design	High	225	0

Project Document



Actual Start Date:	01-01-2024
Project ID#:	6

EF+ Support Headers and Footers so every page looks professional!

Client Name: Juiced

Project Name: Maron Residence

Status: In-Progress

	Task	Assign To	Milestone	Start	Project Phase	Priority	# of Hours Allocating	# of Activities
	Client Requirements Review	Christine Boylan	<input type="checkbox"/>	01-12-2024	Design	High	225	0
	Scheduling Calls	Christine Boylan	<input type="checkbox"/>	01-12-2024	Design	High	225	0
	Scheduling Calls 2	Christine Boylan	<input type="checkbox"/>	01-12-2024	Design	High	225	0
	Kick Off Meeting	Christine Boylan	<input type="checkbox"/>	01-12-2024	Design	High	225	0
	Scheduling Calls3	Christine Boylan	<input type="checkbox"/>	01-12-2024	Design	High	225	0
				TOTAL DAYS:			1,360	
Completed								
	Prepare Demo info	Chris Baker	<input type="checkbox"/>	01-01-2024	Planning	High	10	0
	Schedule Webinar	Chris Baker	<input type="checkbox"/>	01-01-2024	Planning	High	10	0
	Practice Session	Chris Baker	<input type="checkbox"/>	01-01-2024	Planning	High	10	2
	Requirements Gathering	Chris Baker	<input type="checkbox"/>	01-01-2024	Planning	High	10	0
	Project Design	Chris Baker	<input type="checkbox"/>	01-01-2024	Planning	High	10	0
	Project Quote	Chris Baker	<input type="checkbox"/>	01-02-2024	Planning	High	10	0

(Scan to view project record)

Project Document



Actual Start Date:	01-01-2024
Project ID#:	6

EF+ Support Headers and Footers so every page looks professional!

Client Name: Juiced

Project Name: Maron Residence

Status: In-Progress

Task	Assign To	Milestone	Start	Project Phase	Priority	# of Hours Allocating	# of Activities
Project Approval	Chris Baker	<input type="checkbox"/>	01-03-2024	Planning	High	10	0
			TOTAL DAYS:			70	
			GRAND TOTAL			1,485	

Approved By

(Scan to view project record)

Project Document



Actual Start Date:	
Project ID#:	10

EF+ Support Headers and Footers so every page looks professional!

Client Name: Quickbase

Project Name: test

Status: Not Started

Sample of Project and Related Tasks

NO TASKS

Approved By