




Date:	2/12/2007 11:01:00 PM
Project ID#:	3

Project Name: Wireless initiative

EF+ Support Headers and Footers so every page looks nice!

Sample of Project and Related Tasks

Basic Document Subtable Formatting

	Task Name	Assign To	Milestone	Start	Duration (Days)	Projected Finish	Priority	Status	Complete	Date Complete	Task ID	Predecessors
Not Started												
	TEST	Keith Jusas	<input type="checkbox"/>	9/20/2013	1	09-20-2013	Medium	Not Started			83	
				TOTAL DAYS:	1							
In-Progress												
	Sep Example #3	Dev Juiced	<input type="checkbox"/>	9/12/2019	5	09-18-2019	Medium	In-Progress	20%		92	
	Sep example #2	Keith Jusas	<input type="checkbox"/>	9/12/2019	2	09-13-2019	Medium	In-Progress	10%		93	
				TOTAL DAYS:	7							
				GRAND TOTAL	8							





Project Document

Date:	2/12/2007 11:01:00 PM
Project ID#:	3

Project Name: Wireless initiative

EF+ Support Headers and Footers so every page looks nice!

Approved By



Date:	2/12/2007 11:01:00 PM
Project ID#:	5

Project Name: T3 install

EF+ Support Headers and Footers so every page looks nice!

Sample of Project and Related Tasks

Basic Document Subtable Formatting

	Task Name	Assign To	Milestone	Start	Duration (Days)	Projected Finish	Priority	Status	Complete	Date Complete	Task ID	Predecessors
Not Started												
	Test Task	Keith Jusas	<input type="checkbox"/>		1		Medium	Not Started			89	
	Test	Christine Boylan	<input type="checkbox"/>		84		Medium	Not Started			90	
				TOTAL DAYS:	85							
				GRAND TOTAL	85							



Approved By






Date:	2/12/2007 11:01:00 PM
Project ID#:	6

Project Name: Exact Forms Plus Webinar

EF+ Support Headers and Footers so every page looks nice!

Sample of Project and Related Tasks

Basic Document Subtable Formatting

	Task Name	Assign To	Milestone	Start	Duration (Days)	Projected Finish	Priority	Status	Complete	Date Complete	Task ID	Predecessors
Not Started												
	Review Meeting with Team	Chris Baker	<input checked="" type="checkbox"/>	1/22/2017	2	01-24-2017	High	Not Started	100%	10-24-2014	86	
	Webinar	Chris Baker	<input type="checkbox"/>	1/31/2017	2	02-01-2017	High	Not Started	100%	10-24-2014	87	
	Testing Testing SWA	Chris Baker	<input type="checkbox"/>	1/30/2020	1	01-30-2020	Medium	Not Started	10%		94	
				TOTAL DAYS:	5							
In-Progress												
	Post Webinar Review	Chris Baker	<input type="checkbox"/>	2/1/2017	2	02-02-2017	High	In-Progress	70%		88	
	12354556	Christine Boylan	<input type="checkbox"/>		1		High	In-Progress			91	
				TOTAL DAYS:	3							



Project Document

Date:	2/12/2007 11:01:00 PM
Project ID#:	6

Project Name: Exact Forms Plus Webinar

EF+ Support Headers and Footers so every page looks nice!

	Task Name	Assign To	Milestone	Start	Duration (Days)	Projected Finish	Priority	Status	Complete	Date Complete	Task ID	Predecessors
Completed												
	Prepare Demo info	Chris Baker	<input type="checkbox"/>	1/1/2017	2	01-03-2017	High	Completed	100%	10-24-2014	71	
	Schedule Webinar	Chris Baker	<input type="checkbox"/>	1/8/2017	2	01-10-2017	High	Completed	100%	10-24-2014	84	
	Practice Session	Chris Baker	<input type="checkbox"/>	1/15/2017	2	01-17-2017	High	Completed	100%	10-24-2014	85	
				TOTAL DAYS:	6							
				GRAND TOTAL	14							

Approved By



Project Document

Date:	3/27/2019 2:48:32 PM
Project ID#:	8

Project Name: Manage Documents in Repository

EF+ Support Headers and Footers so every page looks nice!

Sample of Project and Related Tasks

Basic Document Subtable Formatting

Approved By