


Projects

Properties

Property	Value
Row Count	6
Created	12-15-2023 09:00:54 PM
Last Modified	06-19-2024 05:57:49 PM

Fields

KEY	Field Name	fid	Type	REQ	Lookup	Formula	Choices
	Date Created	1	timestamp		<input type="checkbox"/>		
	Date Modified	2	timestamp		<input type="checkbox"/>		
	Record ID#	3	recordid		<input type="checkbox"/>		
	Record Owner	4	userid		<input type="checkbox"/>		
	Last Modified By	5	userid		<input type="checkbox"/>		
	Project Name	16	text		<input type="checkbox"/>		
	Est Start Date	23	date		<input type="checkbox"/>		
	Est End Date	24	date		<input type="checkbox"/>		
	Priority	27	text		<input type="checkbox"/>		High Medium Low
	Status	28	text		<input type="checkbox"/>		Not Started In-Progress Completed Canceled On Hold
	Add Task	34	url		<input type="checkbox"/>	URLRoot() & "db/" & [_DBID_TASKS] & "?act=API_GenAddRecordForm&_fid_48=" & [Record ID#] & "&_fid_8=" & [Est Start Date] & "&z=" & Rurl()	
	Tasks	35	dblink		<input type="checkbox"/>		
	Actual Start Date	45	date		<input type="checkbox"/>		
	Actual End Date	46	date		<input type="checkbox"/>		
	Description	63	text		<input type="checkbox"/>		
	Total Days Overdue	80	duration		<input type="checkbox"/>		
	PC	81	Rich Text		<input type="checkbox"/>	Case([Status],"Not Started", "", "In-Progress", If([Actual End Date]>[Est End Date],"", If(ToDays([Total Days Overdue])>0,"<img src=\"https://exchange-cdn.quickbase.com/status-	

Project Management Starter Example App > Tables > Projects

KEY	Field Name	fid	Type	REQ	Lookup	Formula	Choices
						stoplights/8/yellowCircle.png\" title=\"Task Overdue\">\", \"\"), \"Completed\", \"\", \"On Hold\", \"\", \"Canceled\", \"\", \"Changed\", \"\"))	
	# of Tasks	82	float		<input type="checkbox"/>		
	Project Manager	97	userid		<input type="checkbox"/>		
	File	98	file		<input type="checkbox"/>		
	Total Hours Allocated	101	float		<input type="checkbox"/>		
	Project Condition Legend	103	Rich Text		<input type="checkbox"/>	\"Legend\" & \" \" & \" Project Overdue &\" & \" Task Overdue &\" & \" On Time &\" & \" Inactive\"	
	Subtotal	105	currency		<input type="checkbox"/>		
	Tax	106	currency		<input type="checkbox"/>		
	Grand Total	107	text		<input type="checkbox"/>	\"\$\" & Sum([Subtotal], [Tax], [Additional Fees])	
	Additional Fees	108	currency		<input type="checkbox"/>		
	Project Length in Days	110	float		<input type="checkbox"/>	ToDays([Est End Date] - [Est Start Date])	
	Employee Assignments	111	dblink		<input type="checkbox"/>		
	Full Name Formula	112	text		<input type="checkbox"/>		
	Full Name	113	text		<input type="checkbox"/>		

KEY	Field Name	fid	Type	REQ	Lookup	Formula	Choices
	Projected Cost	117	float		<input type="checkbox"/>	([Subtotal] * 2)	
	google	119	url		<input type="checkbox"/>	"google.com"	
	Where do I Go After Work?	120	text		<input type="checkbox"/>		
	Day of Week	121	text		<input type="checkbox"/>		
	Month of Project End Date	122	text		<input type="checkbox"/>	If(Month(ToDate([Project Start Date])) = 1, "January", Month(ToDate([Project Start Date])) = 2, "February", Month(ToDate([Project Start Date])) = 3, "March", Month(ToDate([Project Start Date])) = 4, "April", Month(ToDate([Project Start Date])) = 5, "May", Month(ToDate([Project Start Date])) = 6, "June", Month(ToDate([Project Start Date])) = 7, "July", Month(ToDate([Project Start Date])) = 8, "August", Month(ToDate([Project Start Date])) = 9, "September", Month(ToDate([Project Start Date])) = 10, "October", Month(ToDate([Project Start Date])) = 11, "November", "December")	
	Project Start Date	124	text		<input type="checkbox"/>		

Relationships

Parent Table	Child Table	Cross Application
Projects	Tasks	<input type="checkbox"/>

Reference/Lookup Fields

TABLE: Projects

Reports

Report Name	Report Type	Query Criteria	Description	Report Fields Listing
# of Tasks and Total Hours Allocated by Project Start Date - Line and bar	chart			
Active Projects	table	{{'28'.XEX.'Completed'}}		
Active Projects List	table	{{'28'.XEX.'Completed'}}		
By Priority	table			
By Project Manager	table			
By Status	table			
Canceled Projects	table	{{'28'.EX.'Canceled'}}		
Completed Projects	table	{{'28'.EX.'Completed'}}		
Copy This Project Report	table			
Default Calendar Report	calendar			
Default Timeline Report	timeline			
List All	table			
List Changes	table			
My Open Projects	table	{{'97'.TV.'_curuser_'}AND{'28'.XEX.'Completed'}}		
On Hold Projects	table	{{'28'.EX.'On Hold'}}		
Projects Timeline (All)	timeline	{{'28'.XCT.'Canceled OR On Hold'}}		

Events

Type	Name/URL	Event Owner Name	Event Owner Email
email-notification	New Project Assigned	Dylan Downard	dyland@juicedtech.com

Revision History Log

Description
V2 - 12-20-2023 - Matthew Tillinghast -
[Projects] : [PC] - Field's Formula has been updated
V3 - 04-16-2025 - -
[Projects] : [Subtotal] - New field has been added
[Projects] : [Tax] - New field has been added
[Projects] : [Grand Total] - New field has been added
[Projects] : [Additional Fees] - New field has been added
[Projects] : [Project Length in Days] - New field has been added
[Projects] : [Employee Assignments] - New field has been added
[Projects] : [Full Name Formula] - New field has been added
[Projects] : [Full Name] - New field has been added
[Projects] : [Projected Cost] - New field has been added
[Projects] : [google] - New field has been added
[Projects] : [Where do I Go After Work?] - New field has been added
[Projects] : [Day of Week] - New field has been added
[Projects] : [Month of Project End Date] - New field has been added
[Projects] : [Project Start Date] - New field has been added