




Date:	2/12/2007 11:01:00 PM
Project ID#:	3

Project Name: Wireless initiative

EF+ Support Headers and Footers so every page looks nice!

Sample of Project and Related Tasks

Basic Document Subtable Formatting

	Task Name	Assign To	Milestone	Start	Duration (Days)	Projected Finish	Priority	Status	Complete	Date Complete	Task ID	Predecessors
Not Started												
	TEST	Keith Jusas	<input type="checkbox"/>	9/20/2013	1	09-20-2013	Medium	Not Started			83	
				TOTAL DAYS:	1							
In-Progress												
	Sep Example #3	Dev Juiced	<input type="checkbox"/>	9/12/2019	5	09-18-2019	Medium	In-Progress	20%		92	
	Sep example #2	Keith Jusas	<input type="checkbox"/>	9/12/2019	2	09-13-2019	Medium	In-Progress	10%		93	
				TOTAL DAYS:	7							
				GRAND TOTAL	8							





Project Document

Date:	2/12/2007 11:01:00 PM
Project ID#:	3

Project Name: Wireless initiative

EF+ Support Headers and Footers so every page looks nice!

Approved By