




| | |
|--------------|-----------------------|
| Date: | 2/13/2007 12:01:00 AM |
| Project ID#: | 3 |

Project Name: **Test Project ABC**

EF+ Support Headers and Footers so every page looks nice!

Sample of Project and Related Tasks

Basic Document Subtable Formatting

| | Task | Assign To | Milestone | Start | Project Phase | Priority | # of Hours Allocating | # of Activities |
|---|-----------------------|-------------|--------------------------|-----------|---------------|----------|-----------------------|-----------------|
| Not Started | | | | | | | | |
|  | TEST | Keith Jusas | <input type="checkbox"/> | 12/1/2021 | Design | Medium | | 0 |
| In-Progress | | | | | | | | |
|  | Sep Example #3 | Dev Juiced | <input type="checkbox"/> | 9/12/2019 | Design | Medium | 3 | 2 |
|  | Sep example #2 | Keith Jusas | <input type="checkbox"/> | 9/12/2019 | Planning | Medium | 2 | 1 |



Approved By



Project Document



| | |
|--------------|-----------------------|
| Date: | 2/13/2007 12:01:00 AM |
| Project ID#: | 5 |

Project Name: **Test Project XYZ**

EF+ Support Headers and Footers so every page looks nice!

Sample of Project and Related Tasks

Basic Document Subtable Formatting

| | Task | Assign To | Milestone | Start | Project Phase | Priority | # of Hours Allocating | # of Activities |
|---|------------------|------------------|--------------------------|-------|---------------|----------|-----------------------|-----------------|
| Not Started | | | | | | | | |
|  | Test Task | Keith Jusas | <input type="checkbox"/> | | | Medium | | 0 |
|  | Test | Christine Boylan | <input type="checkbox"/> | | Post Project | Medium | | 0 |



Approved By